
Hatwai Creek TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Nez Perce Conservation District
Project Primary Contact Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2021

Studies, Plans, Monitoring & Assessment  Plans

Assist DEQ to complete a 5-year review of the Hatwai Creek TMDL. A 5-Year Review
documents progress that has been made towards implementing the
recommendations and achieving the water quality goals of an approved TMDL.

FY 2021: 20 hours assigned to �nalize plan. Project currently on hold due to
COVID-19 pandemic (10/5/2020)
FY 2020: 80 hours assigned; Delivered 80 hours. Deliverable - assist DEQ with 5-
Year Review. Drafted Ag Implementation Plan (needs approved by WAG). Project
on hold as of March 2020.
FY 2019: 13 hours delivered; project currently being worked on with Watershed
Advisory Group…

Key Accomplishments

TMDL Plan Writing: 113 hours

Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

Hatwai Creek
Credit: DEQ

Location Expenditures

No expenditures provided
+

-



Project last updated 10/27/2020

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


